
MONTHLY PROJECT OVERVIEW - January 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design 48.1%

Notice to Proceed: May 31, 2005 Construction 20.1%

Original Contract Time: 1125 Calendar Days Overall 22.5%

Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount: $219,849,917                 (Weighted Percentage:  9% Design,  91 % Construction)

January 2006 Highlights
Project Status as of: January 31, 2006
Contract Days Elapsed: 245 of 1125 = 21.8%
Contract Amount Earned to Date: $49,504,460 = 22.5%
Contract Amount Earned This Period: $7,378,774 = 3.4%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow

Design / Build Schedule Summary

Quality Control/Quality Assurance

Risks / Challenges / Issues

Public Information & Community Outreach

- Jan. 9 First of four successful night freeway closures
- Jan. 13 Gov's representative visits to congratulate girder team
- Jan. 17 41st St. IC and possible detours makes Herald headlines
Upcoming Activities - February 2006
- Everett presentation of Aesthetic/Landscaping Master Plan
- Construct and pave South Segment SB widening to the outside
- Continue installing retaining wall panels in Lowell neighborhood
- Set precast concrete girders for Broadway Flyover ramp
- Execute agreement with BNSF for Main Street Aqueduct

For More information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N
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- Jan. 5 Heavy outreach for girder setting and closures continues
Summary Project Schedule

To date, one design audit and 68 construction audits have been 
performed by WSDOT to measure specification conformance and 
recorded in the CATS program, resulting in 20 NCI's.  The Design-
Builder has issued 7 NCR's.  The Design-Builder's Q/A program is 
recording all material test results in a statistical analysis database for 
materials testing in the WSDOT SAM software system.  Test results 
indicate materials incorporated into the project meet specifications.

- Jan. 1 Front page Herald & television girder/closure coverage

- Finalize agreement with BNSF Railroad for the Main Street 
Aqueduct.
- Scheduling and sequencing construction of the I-5 widening over 
BNSF tracks and ROW with the BNSF imposed no-work times.
- Maintain environmental compliance during heavy winter rain season.

Design: Project design continued progress in all disciplines, with significant 
emphasis on retaining and noise walls, Main St. aqueduct, and widenings of 
the Lowell Road, Hewitt Ave., Everett Ave., and Hewitt Ave. overcrossings, 
and the Mainline bridges over BNSF Railroad NB/SB.  Design work for the 
41st Street Interchange started this month.  The agreement with BNSF for 
work at 633 bridges was executed on 1/25/06.
Construction: Work completed on the Broadway Flyover substructure and 
girder erection from piers 7 to 8 and 8 to 9 over I-5 NB/SB.  Foundation work 
completed on the Pacific Ave. and Hewitt Ave. overcrossing widenings and 
the substructure work started.  Work also started on the Lowell Ave. east 
overcrossing widening foundation, South Segment NB/SB grading and 
drainage, NB ITS ductbank, South Segment NB electrical cabinet installation, 
and MSE Retaining Wall 4 panel setting.  Pavement grinding work completed 
on I-5 NB/SB.  Off-site fabrication work completed on MSE Retaining Wall 4 
panels and precast concrete girders for the Broadway Flyover, Hewitt Ramp 
2/1 W-S, Hewitt N-E Ramp, and Pacific Ave. east bridge, continued on Noise
Wall 2 panels, and started on MSE Retaining Wall 8 panels.
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East shoulder, northbound I-5, looking 
south at Broadway Avenue Flyover 
piers.  Crews plan to set concrete 
girders on these piers in February.          

Broadway Avenue Exit Flyover steel 
girders over I-5 NB & SB lanes.  This 
work was completed during two nights 
of complete lane closures for NB I-5, 
followed by two nights of complete lane 
closures for SB I-5.


